EXTENSION OF TIME

Name of the Work:	Drillign of borewell and Providing Pumping maintanance and pipeline for supply of water to Chikkasandra abbigere Kammagondanahalli 2nd & final bil(first and part bill vide br 750/30.03.2013)
Job No:	012-12-000048
Work order No:	24/28.11.2012
BR No:	291/31.08.2013

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

06/09/13

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike